Day 18 Assignment

Release candidate and documentation

Integration and demo (Days 15-20)

Day goal

- Prepare a stable release candidate with clear setup and demo documentation.

Per-member assignments and expected outputs

Member 1 - Team Lead; backend app/main.py and integration

- Assignment: Review API documentation and verify examples against live endpoints.
- Expected output: Verified API usage documentation.

Member 2 - Memory grid and app/services

- Assignment: Review grid design notes, node configuration, and cache behavior.
- Expected output: Grid design and configuration notes.

Member 3 - PDF processing

- Assignment: Document PDF endpoint usage and prepare a safe sample input.
- Expected output: PDF usage instructions and demo sample.

Member 4 - worker/ and tests/

- Assignment: Run and record the release-candidate test suite.
- Expected output: Release-candidate test report.

Member 5 - frontend/

- Assignment: Document frontend setup and the prompt/PDF demo steps.
- Expected output: Frontend setup and demo guide.

GitHub push and review

- Create a feature branch: git checkout -b member<N>-day18
- Stage only your completed files: git add <files>
- Commit: git commit -m "day18: <describe your change>"
- Push the branch: git push origin <branch>
- Open a PR with a summary and test results.
- Member 1 reviews each PR, resolves conflicts, and merges only after checks pass.
- Confirm main remains green; tag the completed day when the team agrees.

End-of-day checklist

- [ ] All five members posted a done/blocked status for day 18.
- [ ] Each expected output is present or has an explicit blocker and owner.
- [ ] Relevant tests and local smoke checks pass.
- [ ] Changes are pushed, reviewed, and merged through PRs; main is green.
- [ ] Record the day summary and remaining follow-up work.