Day 19 Assignment

Demo rehearsal and fixes

Integration and demo (Days 15-20)

Day goal

- Rehearse the complete demo, fix remaining defects, and confirm a clean main branch.

Per-member assignments and expected outputs

Member 1 - Team Lead; backend app/main.py and integration

- Assignment: Rehearse health, prompt cache miss/hit, and PDF endpoint flows.
- Expected output: Backend demo sequence runs cleanly.

Member 2 - Memory grid and app/services

- Assignment: Monitor node stats and verify the prompt cache hit is repeatable.
- Expected output: Repeatable grid cache-hit evidence.

Member 3 - PDF processing

- Assignment: Rehearse PDF date extraction and record expected output.
- Expected output: PDF demo output matches expectations.

Member 4 - worker/ and tests/

- Assignment: Run all tests after fixes and help resolve cross-module defects.
- Expected output: Green test suite on the candidate branch.

Member 5 - frontend/

- Assignment: Rehearse the end-user flow and report usability issues.
- Expected output: Frontend demo flow and issue list.

GitHub push and review

- Create a feature branch: git checkout -b member<N>-day19
- Stage only your completed files: git add <files>
- Commit: git commit -m "day19: <describe your change>"
- Push the branch: git push origin <branch>
- Open a PR with a summary and test results.
- Member 1 reviews each PR, resolves conflicts, and merges only after checks pass.
- Confirm main remains green; tag the completed day when the team agrees.

End-of-day checklist

- [ ] All five members posted a done/blocked status for day 19.
- [ ] Each expected output is present or has an explicit blocker and owner.
- [ ] Relevant tests and local smoke checks pass.
- [ ] Changes are pushed, reviewed, and merged through PRs; main is green.
- [ ] Record the day summary and remaining follow-up work.