Day 04 Assignment

LRU policy and component review

Foundations (Days 1-7)

Day goal

- Validate bounded memory behavior and confirm all modules are ready for integration.

Per-member assignments and expected outputs

Member 1 - Team Lead; backend app/main.py and integration

- Assignment: Review health and prompt route behavior; prepare a clean integration point for grid calls.
- Expected output: Backend route checklist and reviewed integration points.

Member 2 - Memory grid and app/services

- Assignment: Implement or verify LRU eviction and bounded node capacity.
- Expected output: LRU behavior with eviction tests.

Member 3 - PDF processing

- Assignment: Add PDF extraction tests for valid input, invalid files, and empty extracted text.
- Expected output: PDF parsing edge-case tests.

Member 4 - worker/ and tests/

- Assignment: Test worker success, failure, and timeout paths.
- Expected output: Worker outcome tests pass.

Member 5 - frontend/

- Assignment: Verify frontend startup and identify loading/error states needed by the prompt form.
- Expected output: Frontend state checklist.

GitHub push and review

- Create a feature branch: git checkout -b member<N>-day4
- Stage only your completed files: git add <files>
- Commit: git commit -m "day4: <describe your change>"
- Push the branch: git push origin <branch>
- Open a PR with a summary and test results.
- Member 1 reviews each PR, resolves conflicts, and merges only after checks pass.
- Confirm main remains green; tag the completed day when the team agrees.

End-of-day checklist

- [ ] All five members posted a done/blocked status for day 4.
- [ ] Each expected output is present or has an explicit blocker and owner.
- [ ] Relevant tests and local smoke checks pass.
- [ ] Changes are pushed, reviewed, and merged through PRs; main is green.
- [ ] Record the day summary and remaining follow-up work.