Day 13 Assignment

/api/pdf/today end-to-end

Implementation (Days 8-14)

Day goal

- Run a real PDF upload through /api/pdf/today and display matching date entries.

Per-member assignments and expected outputs

Member 1 - Team Lead; backend app/main.py and integration

- Assignment: Wire POST /api/pdf/today to the PDF processor and return match results.
- Expected output: /api/pdf/today handles a valid upload end-to-end.

Member 2 - Memory grid and app/services

- Assignment: Verify the grid/service path for extracted content where needed.
- Expected output: Extracted content handoff is verified.

Member 3 - PDF processing

- Assignment: Validate date matching across supported formats and clear upload failures.
- Expected output: Date matching and validation behavior documented.

Member 4 - worker/ and tests/

- Assignment: Add end-to-end API tests for PDF upload and expected matches.
- Expected output: End-to-end PDF route tests pass.

Member 5 - frontend/

- Assignment: Connect PDF upload and result rendering to the frontend.
- Expected output: UI displays PDF matches and errors.

GitHub push and review

- Create a feature branch: git checkout -b member<N>-day13
- Stage only your completed files: git add <files>
- Commit: git commit -m "day13: <describe your change>"
- Push the branch: git push origin <branch>
- Open a PR with a summary and test results.
- Member 1 reviews each PR, resolves conflicts, and merges only after checks pass.
- Confirm main remains green; tag the completed day when the team agrees.

End-of-day checklist

- [ ] All five members posted a done/blocked status for day 13.
- [ ] Each expected output is present or has an explicit blocker and owner.
- [ ] Relevant tests and local smoke checks pass.
- [ ] Changes are pushed, reviewed, and merged through PRs; main is green.
- [ ] Record the day summary and remaining follow-up work.