Day 20 Assignment

Final demo and handoff

Integration and demo (Days 15-20)

Day goal

- Present the integrated MemoryGrid application and hand off code, tests, and operating notes.

Per-member assignments and expected outputs

Member 1 - Team Lead; backend app/main.py and integration

- Assignment: Demonstrate /health, prompt processing/cache behavior, and API documentation.
- Expected output: Backend runbook and API handoff.

Member 2 - Memory grid and app/services

- Assignment: Summarize grid routing, LRU/TTL behavior, and node statistics.
- Expected output: Grid implementation and verification summary.

Member 3 - PDF processing

- Assignment: Demonstrate PDF extraction and /api/pdf/today results.
- Expected output: PDF processing and endpoint handoff.

Member 4 - worker/ and tests/

- Assignment: Confirm all tests pass and provide final worker/test handoff notes.
- Expected output: Final test report and known limitations.

Member 5 - frontend/

- Assignment: Present the complete prompt and PDF user experience and hand off frontend notes.
- Expected output: Frontend demo and setup handoff.

GitHub push and review

- Create a feature branch: git checkout -b member<N>-day20
- Stage only your completed files: git add <files>
- Commit: git commit -m "day20: <describe your change>"
- Push the branch: git push origin <branch>
- Open a PR with a summary and test results.
- Member 1 reviews each PR, resolves conflicts, and merges only after checks pass.
- Confirm main remains green; tag the completed day when the team agrees.

End-of-day checklist

- [ ] All five members posted a done/blocked status for day 20.
- [ ] Each expected output is present or has an explicit blocker and owner.
- [ ] Relevant tests and local smoke checks pass.
- [ ] Changes are pushed, reviewed, and merged through PRs; main is green.
- [ ] Record the day summary and remaining follow-up work.