Day 03 Assignment

Prompt identity and deterministic routing

Foundations (Days 1-7)

Day goal

- Create stable prompt keys and predictable node selection.

Per-member assignments and expected outputs

Member 1 - Team Lead; backend app/main.py and integration

- Assignment: Expose and document the prompt request model used by backend routes.
- Expected output: API prompt contract remains compatible with routing.

Member 2 - Memory grid and app/services

- Assignment: Implement deterministic prompt hashing and GridRouter route selection.
- Expected output: Deterministic route helper with focused tests.

Member 3 - PDF processing

- Assignment: Specify PDF-derived prompt keys and ensure normalized text can be routed.
- Expected output: Normalized PDF text/key expectations documented.

Member 4 - worker/ and tests/

- Assignment: Add tests for worker input normalization and request identifiers.
- Expected output: Worker input and identifier tests.

Member 5 - frontend/

- Assignment: Sketch prompt submission states and stable request/response rendering.
- Expected output: Prompt form behavior and display states documented.

GitHub push and review

- Create a feature branch: git checkout -b member<N>-day3
- Stage only your completed files: git add <files>
- Commit: git commit -m "day3: <describe your change>"
- Push the branch: git push origin <branch>
- Open a PR with a summary and test results.
- Member 1 reviews each PR, resolves conflicts, and merges only after checks pass.
- Confirm main remains green; tag the completed day when the team agrees.

End-of-day checklist

- [ ] All five members posted a done/blocked status for day 3.
- [ ] Each expected output is present or has an explicit blocker and owner.
- [ ] Relevant tests and local smoke checks pass.
- [ ] Changes are pushed, reviewed, and merged through PRs; main is green.
- [ ] Record the day summary and remaining follow-up work.