Day 10 Assignment

Worker integration

Implementation (Days 8-14)

Day goal

- Run prompts through the worker and store successful responses in the memory grid.

Per-member assignments and expected outputs

Member 1 - Team Lead; backend app/main.py and integration

- Assignment: Call process_prompt from the prompt API and return its status and response.
- Expected output: Prompt route returns worker results.

Member 2 - Memory grid and app/services

- Assignment: Support cache lookup before worker execution and cache successful worker output.
- Expected output: Repeated prompts return a grid cache hit.

Member 3 - PDF processing

- Assignment: Define how PDF-derived text enters worker processing when applicable.
- Expected output: PDF/worker boundary is documented.

Member 4 - worker/ and tests/

- Assignment: Test worker success, worker failure, timeout, and API response behavior.
- Expected output: Worker/API integration tests pass.

Member 5 - frontend/

- Assignment: Render worker response, status, and errors in the prompt UI.
- Expected output: Frontend shows response and failure states.

GitHub push and review

- Create a feature branch: git checkout -b member<N>-day10
- Stage only your completed files: git add <files>
- Commit: git commit -m "day10: <describe your change>"
- Push the branch: git push origin <branch>
- Open a PR with a summary and test results.
- Member 1 reviews each PR, resolves conflicts, and merges only after checks pass.
- Confirm main remains green; tag the completed day when the team agrees.

End-of-day checklist

- [ ] All five members posted a done/blocked status for day 10.
- [ ] Each expected output is present or has an explicit blocker and owner.
- [ ] Relevant tests and local smoke checks pass.
- [ ] Changes are pushed, reviewed, and merged through PRs; main is green.
- [ ] Record the day summary and remaining follow-up work.