Day 07 Assignment

Foundation checkpoint

Foundations (Days 1-7)

Day goal

- Complete the setup phase with reviewed module skeletons and a stable foundation branch.

Per-member assignments and expected outputs

Member 1 - Team Lead; backend app/main.py and integration

- Assignment: Run backend smoke checks and resolve API contract issues before implementation.
- Expected output: Backend smoke-check report and phase-one blockers.

Member 2 - Memory grid and app/services

- Assignment: Review grid components and document routing, capacity, and expiration behavior.
- Expected output: Reviewed grid design and component interfaces.

Member 3 - PDF processing

- Assignment: Review PDF extraction behavior and list unsupported input cases.
- Expected output: PDF processing limitations documented.

Member 4 - worker/ and tests/

- Assignment: Run the full existing test suite and identify integration gaps.
- Expected output: Green baseline test report or explicit blocker list.

Member 5 - frontend/

- Assignment: Confirm the frontend can render and record remaining API wiring work.
- Expected output: Frontend baseline and implementation backlog.

GitHub push and review

- Create a feature branch: git checkout -b member<N>-day7
- Stage only your completed files: git add <files>
- Commit: git commit -m "day7: <describe your change>"
- Push the branch: git push origin <branch>
- Open a PR with a summary and test results.
- Member 1 reviews each PR, resolves conflicts, and merges only after checks pass.
- Confirm main remains green; tag the completed day when the team agrees.

End-of-day checklist

- [ ] All five members posted a done/blocked status for day 7.
- [ ] Each expected output is present or has an explicit blocker and owner.
- [ ] Relevant tests and local smoke checks pass.
- [ ] Changes are pushed, reviewed, and merged through PRs; main is green.
- [ ] Record the day summary and remaining follow-up work.