Day 02 Assignment

Contracts and skeletons

Foundations (Days 1-7)

Day goal

- Agree on the request, response, and module interfaces before implementation.

Per-member assignments and expected outputs

Member 1 - Team Lead; backend app/main.py and integration

- Assignment: Define API request/response schemas and record endpoint behavior for prompt and PDF requests.
- Expected output: Documented API contracts and schema skeletons.

Member 2 - Memory grid and app/services

- Assignment: Define memory-node key/value, capacity, and routing contracts.
- Expected output: Documented grid interfaces and initial node skeleton.

Member 3 - PDF processing

- Assignment: Define PDF upload validation and extraction result contracts.
- Expected output: PDF processing contract and sample acceptance cases.

Member 4 - worker/ and tests/

- Assignment: Define process_prompt inputs, outputs, and the initial unit-test layout.
- Expected output: Worker interface and passing baseline test.

Member 5 - frontend/

- Assignment: Define the prompt form fields and the API response shape the UI will display.
- Expected output: UI/API contract agreed with backend.

GitHub push and review

- Create a feature branch: git checkout -b member<N>-day2
- Stage only your completed files: git add <files>
- Commit: git commit -m "day2: <describe your change>"
- Push the branch: git push origin <branch>
- Open a PR with a summary and test results.
- Member 1 reviews each PR, resolves conflicts, and merges only after checks pass.
- Confirm main remains green; tag the completed day when the team agrees.

End-of-day checklist

- [ ] All five members posted a done/blocked status for day 2.
- [ ] Each expected output is present or has an explicit blocker and owner.
- [ ] Relevant tests and local smoke checks pass.
- [ ] Changes are pushed, reviewed, and merged through PRs; main is green.
- [ ] Record the day summary and remaining follow-up work.