Day 08 Assignment

GridRouter and LRU implementation

Implementation (Days 8-14)

Day goal

- Implement and verify GridRouter-backed LRU cache placement.

Per-member assignments and expected outputs

Member 1 - Team Lead; backend app/main.py and integration

- Assignment: Expose grid cache lookup/store behavior to the prompt route while preserving response shape.
- Expected output: Backend uses the grid integration seam.

Member 2 - Memory grid and app/services

- Assignment: Complete GridRouter and LRU integration across configured memory nodes.
- Expected output: GridRouter routes to LRU-managed nodes.

Member 3 - PDF processing

- Assignment: Prepare extracted PDF text as a stable key/value for grid storage.
- Expected output: PDF text can be handed to the grid.

Member 4 - worker/ and tests/

- Assignment: Test cache hit, cache miss, node selection, and eviction behavior.
- Expected output: Cache routing and eviction tests pass.

Member 5 - frontend/

- Assignment: Display cache state from backend responses when available.
- Expected output: Frontend supports cache result display.

GitHub push and review

- Create a feature branch: git checkout -b member<N>-day8
- Stage only your completed files: git add <files>
- Commit: git commit -m "day8: <describe your change>"
- Push the branch: git push origin <branch>
- Open a PR with a summary and test results.
- Member 1 reviews each PR, resolves conflicts, and merges only after checks pass.
- Confirm main remains green; tag the completed day when the team agrees.

End-of-day checklist

- [ ] All five members posted a done/blocked status for day 8.
- [ ] Each expected output is present or has an explicit blocker and owner.
- [ ] Relevant tests and local smoke checks pass.
- [ ] Changes are pushed, reviewed, and merged through PRs; main is green.
- [ ] Record the day summary and remaining follow-up work.