Day 11 Assignment

Frontend prompt UI wiring

Implementation (Days 8-14)

Day goal

- Connect the React prompt form to the backend prompt endpoint.

Per-member assignments and expected outputs

Member 1 - Team Lead; backend app/main.py and integration

- Assignment: Confirm the API response contract and local development URL for the frontend.
- Expected output: Stable prompt endpoint contract.

Member 2 - Memory grid and app/services

- Assignment: Review cache response fields and coordinate any service changes with Member 1.
- Expected output: Memory/cache response contract confirmed.

Member 3 - PDF processing

- Assignment: Provide clear errors for invalid or unreadable PDF requests.
- Expected output: PDF error handling integrated with UI needs.

Member 4 - worker/ and tests/

- Assignment: Add API tests for prompt request validation and response fields.
- Expected output: Prompt endpoint tests pass.

Member 5 - frontend/

- Assignment: Wire form submission to the API; show loading, result, cache status, and errors.
- Expected output: End-to-end prompt submission in React.

GitHub push and review

- Create a feature branch: git checkout -b member<N>-day11
- Stage only your completed files: git add <files>
- Commit: git commit -m "day11: <describe your change>"
- Push the branch: git push origin <branch>
- Open a PR with a summary and test results.
- Member 1 reviews each PR, resolves conflicts, and merges only after checks pass.
- Confirm main remains green; tag the completed day when the team agrees.

End-of-day checklist

- [ ] All five members posted a done/blocked status for day 11.
- [ ] Each expected output is present or has an explicit blocker and owner.
- [ ] Relevant tests and local smoke checks pass.
- [ ] Changes are pushed, reviewed, and merged through PRs; main is green.
- [ ] Record the day summary and remaining follow-up work.