Day 12 Assignment

PDF extraction path

Implementation (Days 8-14)

Day goal

- Complete the PDF processing module and prepare it for the today-match route.

Per-member assignments and expected outputs

Member 1 - Team Lead; backend app/main.py and integration

- Assignment: Confirm route inputs and response structure for PDF uploads.
- Expected output: Documented /api/pdf/today contract.

Member 2 - Memory grid and app/services

- Assignment: Connect extracted PDF text to the service/grid layer as required.
- Expected output: PDF-to-service handoff works.

Member 3 - PDF processing

- Assignment: Complete pypdf extraction and validation of uploaded PDF files.
- Expected output: PDF extractor validates inputs and returns text.

Member 4 - worker/ and tests/

- Assignment: Test extraction, malformed PDFs, and date-match inputs.
- Expected output: PDF processor tests pass.

Member 5 - frontend/

- Assignment: Add upload controls and display PDF processing results.
- Expected output: Frontend can upload a PDF and display results.

GitHub push and review

- Create a feature branch: git checkout -b member<N>-day12
- Stage only your completed files: git add <files>
- Commit: git commit -m "day12: <describe your change>"
- Push the branch: git push origin <branch>
- Open a PR with a summary and test results.
- Member 1 reviews each PR, resolves conflicts, and merges only after checks pass.
- Confirm main remains green; tag the completed day when the team agrees.

End-of-day checklist

- [ ] All five members posted a done/blocked status for day 12.
- [ ] Each expected output is present or has an explicit blocker and owner.
- [ ] Relevant tests and local smoke checks pass.
- [ ] Changes are pushed, reviewed, and merged through PRs; main is green.
- [ ] Record the day summary and remaining follow-up work.