Day 14 Assignment

Implementation integration checkpoint

Implementation (Days 8-14)

Day goal

- Stabilize GridRouter LRU, worker, prompt UI, and PDF endpoint before the final integration phase.

Per-member assignments and expected outputs

Member 1 - Team Lead; backend app/main.py and integration

- Assignment: Run prompt and PDF API flows together and fix contract mismatches.
- Expected output: Prompt and PDF API flows pass.

Member 2 - Memory grid and app/services

- Assignment: Run grid routing, LRU, and TTL tests together.
- Expected output: Grid, LRU, and TTL tests pass.

Member 3 - PDF processing

- Assignment: Run PDF extraction and /api/pdf/today integration tests.
- Expected output: PDF integration tests pass.

Member 4 - worker/ and tests/

- Assignment: Run worker/API end-to-end tests and fix regressions.
- Expected output: Worker integration suite is green.

Member 5 - frontend/

- Assignment: Verify both prompt and PDF workflows in the frontend.
- Expected output: Frontend can demonstrate both workflows.

GitHub push and review

- Create a feature branch: git checkout -b member<N>-day14
- Stage only your completed files: git add <files>
- Commit: git commit -m "day14: <describe your change>"
- Push the branch: git push origin <branch>
- Open a PR with a summary and test results.
- Member 1 reviews each PR, resolves conflicts, and merges only after checks pass.
- Confirm main remains green; tag the completed day when the team agrees.

End-of-day checklist

- [ ] All five members posted a done/blocked status for day 14.
- [ ] Each expected output is present or has an explicit blocker and owner.
- [ ] Relevant tests and local smoke checks pass.
- [ ] Changes are pushed, reviewed, and merged through PRs; main is green.
- [ ] Record the day summary and remaining follow-up work.