Day 15 Assignment

Full-stack integration

Integration and demo (Days 15-20)

Day goal

- Run the complete system locally with frontend, API, worker, PDF processor, and memory grid.

Per-member assignments and expected outputs

Member 1 - Team Lead; backend app/main.py and integration

- Assignment: Document the exact local startup sequence and verify all API routes.
- Expected output: Reproducible local startup and endpoint check.

Member 2 - Memory grid and app/services

- Assignment: Verify all memory nodes are initialized and cache behavior is observable.
- Expected output: Grid status and cache behavior verified.

Member 3 - PDF processing

- Assignment: Test representative PDFs and provide known input/output examples.
- Expected output: PDF demo samples/results documented.

Member 4 - worker/ and tests/

- Assignment: Run the full test suite and report integration failures.
- Expected output: Full test report with blockers resolved or assigned.

Member 5 - frontend/

- Assignment: Validate frontend configuration against the running backend.
- Expected output: Frontend communicates with the local API.

GitHub push and review

- Create a feature branch: git checkout -b member<N>-day15
- Stage only your completed files: git add <files>
- Commit: git commit -m "day15: <describe your change>"
- Push the branch: git push origin <branch>
- Open a PR with a summary and test results.
- Member 1 reviews each PR, resolves conflicts, and merges only after checks pass.
- Confirm main remains green; tag the completed day when the team agrees.

End-of-day checklist

- [ ] All five members posted a done/blocked status for day 15.
- [ ] Each expected output is present or has an explicit blocker and owner.
- [ ] Relevant tests and local smoke checks pass.
- [ ] Changes are pushed, reviewed, and merged through PRs; main is green.
- [ ] Record the day summary and remaining follow-up work.