Day 16 Assignment

Observability and reliability

Integration and demo (Days 15-20)

Day goal

- Make requests, failures, and cache behavior understandable during a demo.

Per-member assignments and expected outputs

Member 1 - Team Lead; backend app/main.py and integration

- Assignment: Check health, validation, and failure responses across public routes.
- Expected output: Health and error responses are consistent.

Member 2 - Memory grid and app/services

- Assignment: Review cache/node statistics and identify stale-state risks.
- Expected output: Node/cache state can be inspected.

Member 3 - PDF processing

- Assignment: Verify PDF processing failures are reported without hiding the cause.
- Expected output: PDF failures are visible and actionable.

Member 4 - worker/ and tests/

- Assignment: Test timeout, failure, and repeated-request behavior; record results.
- Expected output: Reliability regression tests pass.

Member 5 - frontend/

- Assignment: Show useful status, loading, and failure feedback in the interface.
- Expected output: UI surfaces status and errors clearly.

GitHub push and review

- Create a feature branch: git checkout -b member<N>-day16
- Stage only your completed files: git add <files>
- Commit: git commit -m "day16: <describe your change>"
- Push the branch: git push origin <branch>
- Open a PR with a summary and test results.
- Member 1 reviews each PR, resolves conflicts, and merges only after checks pass.
- Confirm main remains green; tag the completed day when the team agrees.

End-of-day checklist

- [ ] All five members posted a done/blocked status for day 16.
- [ ] Each expected output is present or has an explicit blocker and owner.
- [ ] Relevant tests and local smoke checks pass.
- [ ] Changes are pushed, reviewed, and merged through PRs; main is green.
- [ ] Record the day summary and remaining follow-up work.