Day 17 Assignment

UX polish and validation

Integration and demo (Days 15-20)

Day goal

- Polish the workflows and confirm invalid inputs fail clearly.

Per-member assignments and expected outputs

Member 1 - Team Lead; backend app/main.py and integration

- Assignment: Verify empty prompt, malformed request, and unavailable dependency responses.
- Expected output: API invalid-input cases behave as documented.

Member 2 - Memory grid and app/services

- Assignment: Review grid limits and TTL defaults for demo readiness.
- Expected output: Grid configuration suitable for the demo.

Member 3 - PDF processing

- Assignment: Review supported PDF formats and user-facing validation messages.
- Expected output: PDF constraints are user-visible.

Member 4 - worker/ and tests/

- Assignment: Add regression coverage for issues found in the integrated workflow.
- Expected output: Regression tests cover recent fixes.

Member 5 - frontend/

- Assignment: Polish form validation, accessibility, and responsive behavior.
- Expected output: Accessible and responsive UI for both flows.

GitHub push and review

- Create a feature branch: git checkout -b member<N>-day17
- Stage only your completed files: git add <files>
- Commit: git commit -m "day17: <describe your change>"
- Push the branch: git push origin <branch>
- Open a PR with a summary and test results.
- Member 1 reviews each PR, resolves conflicts, and merges only after checks pass.
- Confirm main remains green; tag the completed day when the team agrees.

End-of-day checklist

- [ ] All five members posted a done/blocked status for day 17.
- [ ] Each expected output is present or has an explicit blocker and owner.
- [ ] Relevant tests and local smoke checks pass.
- [ ] Changes are pushed, reviewed, and merged through PRs; main is green.
- [ ] Record the day summary and remaining follow-up work.